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The Department of Transportation (Department) is presenting this item as an Informational Item.  The 
item provides the status of Department’s projects that were allocated at least six months ago, but have 
not yet been awarded for construction.  The item also includes the status of locally-administered State 
Transportation Improvement Program (STIP) projects on the State Highway System. 
 
SUMMARY: 
 
There are seven Department projects totaling $35.7 million and no locally-administered STIP 
projects included in the current Voted But Not Awarded list.  Since the last report, three projects 
totaling $33.1 million were awarded, and no new projects have been added.   
 
Number of 
Projects 

Value in 
Millions 

Cause of Delay Dist-Cnty-
Rte 

Alloc./Ext. 
Date 

Advertised Responsible 
Agency 

7 $2.4 
$0.7 
$5.1 

$22.7 
$1.6 
$3.2 

Initial bids rejected: Re-
packaged and re-bid 

08-SBd-38 
11-SD-5 
11-SD-5 
08-SBd-138 
08-Riv-95 
09-Iny-395 

June 2006* 
June 2006* 
June 2006* 
April 2005 
May 2005 
May 2005 

Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

 

Department 
Department 
Department 
Department 
Department 
Department 

 
1 

 
$.024 

 
Changed to Service 
Contract 
 

 
 
09-Mno-395

 
 
May 2005 

 
 

Yes 

 
 
Department 

     Total =     $35.7 M  
 
  

 *Commission approved award time extension date. 
 



CHAIR AND COMMISSIONERS Reference No.: 3.2 
 February 1-2, 2006 
 Page 2 of 4 

UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
08-SBd-38 -  Department 
In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was 
advertised on July 19, 2004, with bids opened on August 26, 2004.  One bid was received with the 
bid being 45 percent above the Engineer’s Estimate.  The bid was rejected.  The project was re-
advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids were received 
with the low bid being 25.5% over the Engineer’s Estimate.  The bids were rejected and the project 
was revised to remain within the allocated amount.  The project is constrained by a strict 
environmental construction window prohibiting work from September 15 to April 15 due to 
endangered species habitat.  As a result of this limited work window, the Department requested a 12-
month time extension to award the contract, which was approved at the May 2005 Commission 
meeting.  The project has been repackaged, and will be advertised on February 14, 2006, with bid 
opening March 15, 2006. Construction will begin immediately after April 15, 2006, to comply with 
environmental window. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
08-358421 San Bernardino 38 SHOPP 6/04 $2,408 
    Ext. to 6/06  

 
 
 
11-SD-5 -  Department 
In August 2004, funds were allocated for a combined project in San Diego County for highway 
planting, and to install an irrigation system and place aesthetic concrete treatment in Chula Vista and 
National City on    Route 5 from E Street Overcrossing to 24th Street Undercrossing, and on Route 
54 from Route 5/54 Separation to west of Route 805/54 Separation. The project was advertised on 
September 20, 2004, with bids opened on October 28, 2004.  Two bids were received with the 
lowest bid being 65 percent above the Engineer’s Estimate.  The bids were rejected, and the project 
was being revised to remain within the allocated amount.  The project was re-advertised on June 20, 
2005, and bids opened on July 28, 2005.  Only one bid was received with the bid being 22 percent 
over the Engineer’s Estimate.  The bid was rejected.  The Department requested an award time 
extension of ten months, which was approved at the September 2005 Commission meeting, in order 
to repackage the project PS&E.  The PS&E will be completed in January 2006 with a March 2006 
target advertise date. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
11-078601 
11-249101 

San Diego 
San Diego 

5 
5 

SHOPP 
SHOPP/TEA 

8/04 
8/04 

$5,142 
$650 

    Ext. to 6/06  
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08-SBd 138 -  Department 
In April 2005, funds were allocated for a project in San Bernardino County to rehabilitate roadway 
pavement and construct truck-climbing lanes on State Route 138 from Los Angeles County Line to 
east of Lone Pine Canyon Road.  Bids were received in June 2005 that were in excess of 150 percent 
of the Engineer’s Estimate and were rejected.  The project was reviewed and unit prices for material 
were updated to the current statewide averages and the Engineer’s Estimate for the project was 
recalculated.  With updated materials cost and trends, an additional $20,640,000 of supplemental 
funds was allocated in August 2005.  The revised project was advertised December 19, 2005, with a 
scheduled bid opening date of January 26, 2006.     
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
8-4697V1 
 

SBd 
 

138 
 

SHOPP 
 

04/05 
 

$22,785 
 

08-Riv 95 -  Department  
 
In May 2005, funds were allocated for a Capital Preventive Maintenance (CAPM) project in 
Riverside County to Resurface Roadway. The project was bid on July 28, 2005, with only one bid 
submitted for 62 percent over the Engineer’s Estimate.  The asphalt concrete (AC) was the primary 
contract item, and it was determined that compared to current market prices, it was exorbitant.  The 
District submitted a recommendation to reject the bid on August 3, 2005.  The project limits have 
been reduced and the project repackaged to remain within the allocated amount, incorporating the 
updated AC item average based on current trends.  The project was re-advertised on December 19, 
2005, with a bid opening date of January 19, 2006.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
8-481901 
 

Riv 
 

95 
 

SHOPP 
 

05/05 
 

$1,625 
 

 
09-Iny 395 -  Department  

 
In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on 
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005.  One bid 
was received at 71 percent above the Engineer’s Estimate.  Current materials price and lack of a 
competitive bidding environment were the primary factors to the high bid.  The bid was rejected.  
The project is currently being redesigned in order to remain within the allocated amount.  The 
project will be re-advertised by March 2006. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
9-301701 
 

Iny 
 

395 
 

SHOPP 
 

05/05 
 

$3,267 
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09-Mno 395 -  Department  
 
In May 2005, funds were allocated for a STIP Transportation Enhancement project in Mono County 
for landscape planting along a recently constructed retaining wall on Route 395 near Lee Vining.  
Due to the low dollar amount, the contract documents are being repackaged as a service contract.  
Informal bids are currently being received by the District. Contract award will be in March 2006. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
9-327301 
 

Mno 
 

395 
 

SHOPP 
 

05/05 
 

$24 
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